
a 

, 

UNCLASSIFIED 

Selected Acquisition Report (SAR) 

RCS: DD-A&T(O&A)823-278 

CH-47F Improved Improved Cargo Helicopter (CH-47F) 
As of FY 2019 President's Budget 

Defense Acquisition Management 
Information Retrieval 

(DAMIR) 

UNCLASSIFIED 



UNCLASSIFIED 
CH-47F December 2017 SAR 

Table of Contents 

Sensitivity Originator 3 

Common Acronyms and Abbreviations for MDAP Programs 4 

Program Information 6 

Responsible Office 6 

References 7 
Mission and Description 8 

Executive Summary 9 

Threshold Breaches 10 

Schedule 11 

Performance 13 

Track to Budget 15 

Cost and Funding 16 

Low Rate Initial Production 23 

Foreign Military Sales 24 

Nuclear Costs 24 

Unit Cost 25 

Cost Variance 28 

Contracts 31 

Deliveries and Expenditures 32 

Operating and Support Cost 33 

March 30, 2018 
11:55:41 

UNCLASSIFIED 2 



UNCLASSIFIED 
CH-47F December 2017 SAR 

Sensitivity Originator 

No originator info Available at this time. 
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Common Acronyms and Abbreviations for MDAP Programs 

Acq O&M - Acquisition-Related Operations and Maintenance 
ACAT - Acquisition Category 
ADM - Acquisition Decision Memorandum 
APB - Acquisition Program Baseline 
APPN - Appropriation 
APUC - Average Procurement Unit Cost 
$B - Billions of Dollars 
BA - Budget Authority/Budget Activity 
Blk - Block 
BY - Base Year 
CAPE - Cost Assessment and Program Evaluation 
CARD - Cost Analysis Requirements Description 
CDD - Capability Development Document 
CLIN - Contract Line Item Number 
CPD - Capability Production Document 
CY - Calendar Year 
DAB - Defense Acquisition Board 
DAE - Defense Acquisition Executive 
DAMIR - Defense Acquisition Management Information Retrieval 
DoD - Department of Defense 
DSN - Defense Switched Network 
EMD - Engineering and Manufacturing Development 
EVM - Earned Value Management 
FOC - Full Operational Capability 
FMS - Foreign Military Sales 
FRP - Full Rate Production 
FY - Fiscal Year 
FYDP - Future Years Defense Program 
ICE - Independent Cost Estimate 
IOC - Initial Operational Capability 
Inc - Increment 
JROC - Joint Requirements Oversight Council 
$K - Thousands of Dollars 
KPP - Key Performance Parameter 
LRIP - Low Rate Initial Production 
$M - Millions of Dollars 
MDA - Milestone Decision Authority 
MDAP - Major Defense Acquisition Program 
MILCON - Military Construction 
N/A - Not Applicable 
O&M - Operations and Maintenance 
ORD - Operational Requirements Document 
OSD - Office of the Secretary of Defense 
O&S - Operating and Support 
PAUC - Program Acquisition Unit Cost 
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PB - President's Budget 
PE - Program Element 
PEO - Program Executive Officer 
PM - Program Manager 
POE - Program Office Estimate 
RDT&E - Research, Development, Test, and Evaluation 
SAR - Selected Acquisition Report 
SCP - Service Cost Position 
TBD - To Be Determined 
TY - Then Year 
UCR - Unit Cost Reporting 
U.S. - United States 
USD(AT&L) - Under Secretary of Defense (Acquisition, Technology and Logistics) 
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Program Information 

Program Name 

CH-47F Improved Cargo Helicopter (CH-47F) 

DoD Component 

Army 

Responsible Office 

COL Gregory Fortier 
Office of the Project Manager for Cargo Helicopters 
Building 5678 
Redstone Arsenal, AL 35898-5280 

dredory.s.fortier.mil@mail.mil 

Phone: 

Fax: 

DSN Phone: 

DSN Fax: 

Date Assigned: 

256-313-4252 

256-313-3604 

897-4252 

897-3604 

June 29, 2017 
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References 

SAR Baseline (Production Estimate) 

Army Acquisition Executive (AAE) Approved Acquisition Program Baseline (APB) dated November 22 2004 

Approved APB 

Army Acquisition Executive (AAE) Approved Acquisition Program Baseline (APB) dated April 22, 2010 
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Mission and Description 

The CH-47F Improved Cargo Helicopter (CH-47F) supports the Army's requirement to be strategically responsive across 
the full spectrum of operations. It provides continued support, coverage and sustainment of Maneuver, Fire Support, Air 
Defense and Survivability mission areas. Its mission is to transport ground forces, fuel and ammunition supplies and other 
battle critical cargo in support of all future contingencies. The CH-47F enables the Army to support the rapid response 
capability necessary for forcible and early entry contingency missions, as well as tactical and operational nonlinear, 
noncontiguous, simultaneous or sequential operations, which will be characteristic of future operations. 

The CH-47F is a future force system that supports the Army Vision. The CH-47F is a twin-turbine, tandem-rotor, heavy-lift 
transport helicopter with a useful payload of up to 25,000 pounds. The CH-47F's lift capability is invaluable as the Army 
transforms from a heavy-division dominated force to a more deployable medium weight force focused toward 21st Century 
Army requirements. The CH-47F, with its upgraded engines, the Common Avionics Architecture System (CAAS) with 
advanced avionics, monolithic machined frame components and airframe modifications, will reduce operating costs and 
continue to be a National asset providing peacetime disaster relief and wartime service to this country for another 20 years. 

The CH-47F program fills the Army's Aviation Transformation Chinook requirement for upgraded aircraft and is comprised of 
both remanufactured and new aircraft. The total remanufactured aircraft will consist of CH-47Fs and MH-47Gs. The MH-47G 
configuration replaces the current MH-47E/Ds for Special Operations Forces. The CH-47F program installs a new digital 
cockpit, incorporates all new airframe components and modifies the aircraft to reduce vibration. The GAAS digital cockpit 
will provide future growth potential. It includes a digital data bus which permits installation of enhanced communications and 
navigation equipment for improved situational awareness, mission performance and survivability. New airframe structural 
components and modifications reduce harmful vibrations, improving O&S efficiency and crew endurance. Other airframe 
modifications reduce the time required for aircraft tear down and build-up during C-5/C-17 deployment by 60 percent. These 
modifications significantly enhance the CH-47F's strategic deployment capability. 
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Executive Summary 

This is the final SAR submission for the CH-47F program. 

Pursuant to section 2432 of title 10, U.S. Code, this is the final SAR submission for the CH-47F Improved Cargo Helicopter, 
because the program is 90% or more expended and 90% or more delivered. 

The CH-47F program is in FRP and remains on schedule with a total of 536 aircraft on contract to date (two RDT&E, 467 
CH-47F (246 New Build and 221 ReNew) and 67 MH-47G). The final CH-47F procurement is planned for FY 2018. 

The first lot of the Multi-Year II contract (Lot 11) was awarded on June 10, 2013, the second lot (Lot 12) was awarded on 
December 26, 2013, the third lot (Lot 13) was awarded on March 13, 2015, the fourth lot (Lot 14) was awarded on March 15, 
2016 and the fifth and final lot (Lot 15) was awarded on April 28, 2017. The first Multi-Year II delivery occurred ahead of 
schedule on January 29, 2015. A total of 491 aircraft have been delivered as of December 31, 2017 (two RDT&E aircraft, 
422 CH47F and 67 MH-47G). The FY 2013 Overseas Contingency Operations (OCO) funds of $231.3M were received in 
June 2013 for six CH-47F aircraft. The FY 2014 OCO funds of $386.0M were received in March 2014 for ten CH-47F 
aircraft. On December 23, 2014, an ADM following an Army CH-47 Configuration Steering Board increased the CH-
47F Army Acquisition Objective from 533 to 542. In January 2015, $347.4M in FY 2014 OCO funds for nine aircraft was 
rescinded. 

The CH-47F Product Management Office (PMO) is tasked by the Army to continue CH-47F training of Active Component 
(AC), Army National Guard (ARNG), and U.S. Army Reserve (USAR) Combat Aviation Brigades (CAB) via New Equipment 
Training (NET) through FY 2019. The CH-47F NET teams completed fielding and training of all 13 AC CABs, the five CH-
47F equipped Honduras-based Joint Task Force Bravo, 13 ARNG CABs and the USAR CABs. The PMO supports multiple 
contractor NET teams who provide concurrent training as new hardware/software enhancements are fielded. 

The NET completed training and fielding of the first Multi-Year ll configured aircraft to the 1st Armored Division in July 2015, 
the 1-214th Aviation Regiment (Germany) in August 2015, the 3rd Infantry Division in March 2016, the 82nd Airborne Division 
in July 2016, the 10th Mountain Division in December 2016, the 101st Airborne Division in March 2017, the 4th CAB in 
August 2017, the 1st CAB in November 2017, the 25th CAB is scheduled in 1st Quarter FY 2019 and the 2nd CAB is 
scheduled in 4th Quarter FY 2019. 

Two CH-47F equipped CABs are currently deployed to Operation Freedom Sentinel and one CH-47F equipped CAB is 
deployed to Operation Inherent Resolve. 

The CH-47F PMO completed installation of Infrared Suppression System, Advanced Threat Infared Counter Measures and 
other Army-directed modifications at the Millville, New Jersey modification center. 

The CH-47F requirements are stable and funding is adequate to meet cost, schedule and performance objectives 
established in the current approved APB. There are no increased risks to the CH-47F since the last SAR. 

There are no significant software-related issues with this program at this time. 
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Threshold Breaches 

APB Breaches 

Schedule 
Performance 
Cost 

r-

 

E. 

RDT&E r-

 

Procurement E 

MILCON r-

 

Acq O&M E 

O&S Cost 
Unit Cost Cost PAUC 

APUC r-

 

Nunn-McCurdy Nunn-McCurdy Breaches 

Current UCR Baseline 
PAUC None 
APUC None 

Original UCR Baseline 
PAUC None 
APUC None 
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an' 

 

Si"77r Baseline Current APB 
Production Production 
Esmate Objecpve/Threshold 

Current 
Estimate 

Events 
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Schedule 

SA' R Baseline Current Objective II APB Objective and Threshold Current Estimate • Current Estimate (Breach) 

'97 '98 '99 '00 '01 '02 '03 '04 '05 '06 '07 

CH-47F 

ORD Approval 

Milestone II ASARC 

ENID Contract Award 

CDR 

LRIP (#1) Contract Award 

LRIP (#2) Contract Award 

10T&E 

Start 

Finish 

LRIP (#1) First Delivery 

Milestone III ASARC 

Full Rate Production Contra... 

First Unit Equipped 

:4+}mal 

ffeue 

Omani 

  

  

3P;M 

 

  

ORD Approval Nov 1997 Nov 1997 May 1998 Nov 1997 

Milestone ll ASARC Nov 1997 Nov 1997 May 1998 Dec 1997 

EMD Contract Award Mar 1998 Mar 1998 Sep 1998 May 1998 

CDR Sep 1999 Sep 1999 Mar 2000 Sep 1999 

LRIP (#1) Contract Award Dec 2002 Dec 2002 Jun 2003 Dec 2002 

LRIP (#2) Contract Award Dec 2003 Dec 2003 Jun 2004 Dec 2003 

10T&E 

     

Start Mar 2004 Mar 2004 Sep 2004 Apr 2004 

Finish May 2004 May 2004 Nov 2004 May 2004 

LRIP (#1) First Delivery Oct 2004 Oct 2004 Apr 2005 Oct 2004 

Milestone III ASARC Nov 2004 Nov 2004 May 2005 Nov 2004 

Full Rate Production Contract Award Dec 2004 Dec 2004 Jun 2005 May 2005 

First Unit Equipped May 2007 May 2007 Nov 2007 Jul 2007 
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Change Explanations 

None 

Notes 

The 10T&E is a single effort divided into two phases. Phase I, completed in May 2004. supported FAR. Phase II, completed 
in June 2007, supported First Unit Equipped. 

Acronyms and Abbreviations 

ASARC - Army Systems Acquisition Review Council 
CDR - Critical Design Review 
10T&E - Initial Operational Test and Evaluation 
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Performance Characteristics 

SAR Baseline 
Production 
E i 

Curren 
Production 

• 'ye/Threshold 

Demonstrated Current 
Performance Estimate 

Self-deploy w/30 min fuel reserve (nm) 

1260 1260 11056 1130 11130 

Transport combat equipped troops: 

Number of Troops 

44 44 31 31 31 

Total Maintenance Ratio (mmh/flt hr) 

Maintenance: 

Range (nm) 

1150 100 

3.5 3.3 6.0 

150 1150 

El= 
13.3 

150 

Reliability: 

MTBEMA (flt hrs) 

3.5 

UNCLASSIFIED 
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Performance 

Transport 16,000 lbs of internal/external cargo (nm) 

100 100 50 56 156 

9.2 9.2 9.8 2.91 9.8 

Requirements Reference 

ORD Revision 4 dated January 26, 2006 

Change Explanations 

None 

Notes 

Per new guidance from DoD Acquisition Visibilty, O&S/Sustainment Reporting Functional Description Document Version 
3.0, the definitions of Demonstrated Performance and Current Estimate are: 

Demonstrated Performance: The Demonstrated Performance section of Reliability and Maintenance is actual data derived 
from the current Aviation and Missile Research Development and Engineering Center Aviation System Assessment 
Program reliability data system for the lifetime of the CH-47F model, consistent with reporting by other Army Aviation 
platforms. With this report, phase maintenance is excluded from the values per Training & Doctrine Command memo. 

Current Estimate: The Current Estimate represents anticipated performance when all units are fielded. The Current 
Estimates for Reliability and Maintenance correspond to the CH-47F ORD values. 

CH-47F Operational Test completed on June 4, 2007. RAM data final scoring conference completed on June 5, 2007. 
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Acronyms and Abbreviations 

fit - flight 
hr(s) - hour(s) 
lbs - pounds 
min - minute 
mmh - maintenance man hour 
MTBEMA - Mean Time Between Essential Maintenance Actions 
nm - nautical miles 
RAM - Reliability, Availability, Maintainability 
w/ - with 
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Track to Budget 

RDT&E 

Appn 

 

BA PE 

  

Army 2040 07 0203744A 

(Sunk) 

Project Name 

D430 Aircraft Modifications/Product Improvement 
Program/Improved Cargo Helicopter 

Procurement 

    

Appn BA PE 

Army 2031 01 0210104A 

Line Item Name 

A05008 CH-47 NEW BUILD (Sunk) 
Notes: The CH-47F funding lines changed starting in FY 

2010 to CH-47 Helicopter (A05101) - a parent (roll-

 

up) of New Build and Service Life Extension 
Program (SLEP), CH-47 SLEP (A05105) and CH-

 

47 New Build (A05008). CH-47F funding for FY 
2009 and prior resides on the previously combined 
AA0252 line. A05008 and A05105 fund the CH-47F 
aircraft and post-production modification efforts. 

A05105 CH-47 SLEP (Sunk) 
Notes: The CH-47F funding lines changed starting in FY 

2010 to CH-47 Helicopter (A05101) - a parent (roll-

 

up) of New Build and Service Life Extension 
Program (SLEP), CH-47 SLEP (A05105) and CH-

 

47 New Build (A05008). CH-47F funding for FY 
2009 and prior resides on the previously combined 
AA0252 line. A05008 and A05105 fund the CH-47F 
aircraft and post-production modification efforts. 

Army 2031 02 0210104A 

Line Item Name 

AA0252 CH-47 CARGO HELICOPTER (Sunk) 
MODS 

Notes: Line Item AA0252 is shared with CH-47D 
Modifications applied to currently fielded CH-47D 
aircraft. 
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Cost and Funding 

Cost Summary 

Total Acquisition Cost 

Appropriation 

BY 2005 $M BY 2005 $1111 

SAR Baseline Current APB SAR Baseline 
Current 

Production Production Production 
A 

Estimate Objective/Threshold 
Estimate

Estimate 

TY $M 

Current APB 
Production 
Objective 

Current 
Estimate 

RDT&E 179.7 183.3 201.6 183.3 171.0 171.6 171.6 
Procurement 10435.1 11869.0 13055.9 12663.0 11976.4 13464.6 14479.9 

Flyaway 

   

11909.7 

  

13621.6 
Recurring 

   

11570.5 

  

13289.2 
Non Recurring 

   

339.2 

  

332.4 

Support 

   

753.3 

  

858.3 
Other Support 

   

702.4 

  

799.2 
Initial Spares 

   

50.9 

  

59.1 

MILCON 0.0 0.0 

 

0.0 0.0 0.0 0.0 
Acq O&M 0.0 0.0 

 

0.0 0.0 0.0 0.0 

Total 10614.8 12052.3 N/A 12846.3 12147.4 13636.2 14651.5 

Cost Notes 

In accordance with Section 842 of the National Defense Authorization Act for FY 2017, which amended title 10 U.S.C. § 
2334, the Director of Cost Assessment and Program Evaluation, and the Secretary of the military department concerned 
or the head of the Defense Agency concerned, must issue guidance requiring a discussion of risk, the potential impacts of 
risk on program costs, and approaches to mitigate risk in cost estimates for MDAPs and major subprograms. The 
information required by the guidance is to be reported in each SAR. This guidance is not yet available; therefore, the 
information on cost risk is not contained in this SAR. 

Total Quantity 

Quantity 
SAR Baseline 

Production 
Estimate 

ir  Current

 

ct
A
io
P
n
B  1 I 11 Current Estimate 

RDT&E 2 2 2 
Procurement 510 523 536 

Total 512 525 538 

March 30, 2018 
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Cost and Funding 

Funding Summary 

Appropriation Summary 

FY 2019 President's Midget ibecember 2017 SAR (TY$ M) 

 

To 
ir  2020 FY 2021 FY 2022 FY 2023 Total 

Complete 
Appropriation Prior FY 2018 FY 2019 

 

RDT&E 

Procurement 

MILCON 

Acq O&M 

171.6 0.0 0.0 0.0 0.0 0.0 
14348.1 131.8 0.0 0.0 0.0 0.0 

0.0 0.0 0.0 0.0 0.0 0.0 

0.0 0.0 0.0 0.0 0.0 0.0 

0.0 

0.0 

0.0 

0.0 

0.0 

0.0 

0.0 

0.0 

171.6 

14479.9 

0.0 

0.0 

PB 2019 Total 14519.7 131.8 0.0 0.0 0.0 0.0 0.0 0.0 14651.5 

PB 2018 Total 14528.4 131.8 0.0 0.0 0.0 0.0 0.0 0.0 14660.2 

Delta -8.7 0.0 0.0 0.0 0.0 0.0 0.0 0.0 -8.7 

 

Quantity Summary 

    

FY 2019 President's Budget! December 2017 SAR (TY$ M) 

   

Quantity FY FY FY FY FY 
Undistributed Prior 

2018 2019 2020 2021 2022 
FY 

2023 
To 

Complete 
Total"! 

Development 2 0 0 

  

2 

Production 0 534 2 

  

536 

PB 2019 Total 2 534 2 

  

538 

PB 2018 Total 2 534 2 

  

538 

Delta 0 0 0 

  

0 
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Cost and Funding 

Annual Funding By Appropriation 

Annual Funding 
2040 I RDT&E I Research, Development, Test, and Evaluation. Army 

1 111 1111111Mr  Ty $hn 

Total Total  I  Total 
Flyaway  

1 
Support Program 

Fiscal  
Year 

Quantity End Item  1 
Recurring 

Flyaway 

Non End  1 
Item 

Recurring
 

Flyaway 

Non 
Recurring 

Flyaway 

1995 2.7 
1996 4.3 
1997 16.6 
1998 22.6 
1999 23.8 
2000 27.1 
2001 37.7 
2002 17.7 
2003 3.3 
2004 7.3 
2005 
2006 7.0 
2007 1.5 

Subtotal 2 171.6 

March 30, 2018 
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Year 

Quantity 
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Annual Funding 
2040 RDT&E I  Research, Development, Test, and Evaluation, Army 

PIIII IIIIIII  BY 2005 $M  --1 111F 111111 
l i r  Non End 

End Item  
Recurring 

Item 
Non 

Total I  Total Total  1 
 

Flyaway 
Recurring 

Recurring 

Flyaway 
Flyaway 

Flyaway Support Program 

1995 3.1 
1996 4.8 
1997 18.4 
1998 24.9 
1999 25.9 
2000 29.1 
2001 39.9 
2002 18.5 
2003 3.4 
2004 7.3 
2005 
2006 6.6 
2007 1.4 

Subtotal 2 183.3 

March 30, 2018 
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Annual Funding 
2031 Procurement I  Aircraft Procurement, Army 

[ -- 1111 111111M-  TY $1\11  -1= 1 
111111 

I 11F  Non End End Item 
Recurring 

Non Item Total I  Total Total  ]  
Flyaway Recurring Recurring 

Flyaway Flyaway Support Program 
Flyaway 

I -

 

Fiscal 
Year Quantity 
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2001 

  

41.6 41.6 17.7 59.3 
2002 

  

45.5 45.5 14.9 60.4 
2003 14 353.8 224.8 578.6 18.6 597.2 
2004 16 227.8 

 

227.8 23.2 251.0 
2005 30 700.3 4.6 704.9 15.0 719.9 
2006 24 461.4 2.6 464.0 40.6 504.6 
2007 43 1121.7 13.3 1135.0 88.3 1223.3 
2008 53 1253.8 

 

1253.8 60.4 1314.2 
2009 52 1216.3 

 

1216.3 57.3 1273.6 
2010 39 852.2 

 

852.2 76.1 928.3 
2011 49 1198.9 

 

1198.9 113.7 1312.6 
2012 48 1352.5 

 

1352.5 20.0 1372.5 
2013 44 1104.0 

 

1104.0 98.9 1202.9 
2014 29 824.2 

 

824.2 87.7 911.9 
2015 32 896.7 

 

896.7 63.3 960.0 
2016 39 1073.8 

 

1073.8 29.3 1103.1 
2017 22 520.4 

 

520.4 32.9 553.3 
2018 2 131.4 

 

131.4 0.4 131.8 
Subtotal 536 13289.2 332.4 13621.6 858.3 14479.9 

March 30, 2018 
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Annual Funding 
2031 I Procurement I Aircraft Procurement, Army 

-- 1111 111111r  BY 2005 $M  111 

Non End 

Recurring 
End Item  11F 1 

Recurring 

Non Item Recurring 
Flyaway Flyaway 

Flyaway 
Flyaway Support 

Total I  Total Total 
Program 

Fiscal 
Year Quantity 
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2001 

  

43.9 43.9 18.7 62.6 
2002 

  

47.4 47.4 15.5 62.9 
2003 14 360.5 228.9 589.4 19.0 608.4 
2004 16 225.8 

 

225.8 22.9 248.7 
2005 30 675.4 4.4 679.8 14.5 694.3 
2006 24 433.2 2.4 435.6 38.2 473.8 
2007 43 1032.4 12.2 1044.6 81.4 1126.0 
2008 53 1136.0 

 

1136.0 54.7 1190.7 
2009 52 1086.4 

 

1086.4 51.2 1137.6 
2010 39 748.2 

 

748.2 66.8 815.0 
2011 49 1033.8 

 

1033.8 98.0 1131.8 
2012 48 1146.8 

 

1146.8 17.0 1163.8 
2013 44 920.0 

 

920.0 82.4 1002.4 
2014 29 676.8 

 

676.8 72.0 748.8 
2015 32 725.8 

 

725.8 51.3 777.1 
2016 39 858.8 

 

858.8 23.5 882.3 
2017 22 409.2 

 

409.2 25.9 435.1 
2018 2 101.4 

 

101.4 0.3 101.7 

Subtotal 536 11570.5 339.2 11909.7 753.3 12663.0 

March 30, 2018 
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Cost Quantity Information 
2031 I Procurement I Aircraft Procurement, Army 

End Item 
Recurring 

Flyaway 
(Aligned With 

Quantity) 
BY 2005 $M 

Quantity 
Fiscal 
Year 
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2001 
2002 

  

2003 14 348.3 
2004 16 224.9 
2005 30 672.1 
2006 24 415.6 
2007 43 1037.8 
2008 53 1133.7 
2009 52 1077.0 
2010 39 746.7 
2011 49 1016.7 
2012 48 1092.3 
2013 44 949.4 
2014 29 654.1 
2015 32 713.7 
2016 39 871.7 
2017 22 503.2 
2018 2 113.3 

Subtotal 536 11570.5 

March 30, 2018 
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Low Rate Initial Production 

Item Initial LRIP Decision Current Total LRIP 

Approval Date 

Approved Quantity 

Reference 

Start Year 

End Year 

5/19/1998 

30 

Milestone ll ADM 

2003 

2004 

8/19/2002 

30 

LRIP ADM 

2003 

2004 

Milestone II and LRIP ADMs specified LRIP quantity as "up to 30 aircraft." 

The FY 2003 PB funded 23 LRIP aircraft (seven in FY 2003 and 16 in FY 2004). Of these, one aircraft in FY 2003 was a CH-
47F and the remaining 22 were MH-47G. 

March 30, 2018 
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Foreign Military Sales 

Country 
Date of 

Sale 
Quantity 

Total 
Cost $M 

Description 

Saudi Arabia 5/30/2017 8 276.0 

 

Netherlands 11/12/2015 14 492.5 

 

United Arab Emirates 6/28/2011 16 598.7 

 

Turkey 7/9/2010 11 403.3 An additional five aircraft, with a value of $151.3M, 
were added to this case in September 2015. 

Australia 3/19/2010 7 249.0 

 

Notes 

The sale dates above are Letter Of Acceptance signature dates. The costs are for the aircraft only. 

The CH-47F aircraft capabilities and operational successes in Operation Iraqi Freedom and Operation Enduring 
Freedom generated interest and inquiries from foreign CH-47D customers. The Common Avionics Architecture System 
(CAAS) cockpit provides pilot workload reductions and enhanced flight capabilities through flight control coupling. Foreign 
customers requesting configuration modifications to the aircraft which change the GAAS software, aircraft handling 
qualities, mission equipment or performance incur non-recurring and recurring costs to develop, test, qualify, certify, field 
and maintain the software and related hardware as well as increase the lead time to deliver the modified CH-47F. The 
FMS helps ensure a robust supply chain and industrial base. 

Nuclear Costs 

None 
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Original UCR Baseline and Current Estimate (Base-Year Dollars) 

1 BY 2005 $M  19  BY 2005 $M  1.11 

I 

w Revised 
Original UCR Current Estimate 

Baseline (Dec 2017 SAR) 
(Nov 2004 APB) 

% Change 
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Unit Cost 

Current UCR Baseline and Current Estimate (Base-Year Dollars) 

Current UCR 
Baseline 

(Apr 2010 APB) 

Current Estimate 
(Dec 2017 SAR) 

% Change 

Program Acquisition Unit Cost 

   

Cost 
Quantity 
Unit Cost 

Average Procurement Unit Cost 

12052.3 
525 

22.957 

12846.3 
538 

23.878 +4.01 

Cost 
Quantity 
Unit Cost 

11869.0 
523 

22.694 

12663.0 
536 

23.625 +4.10 

Program Acquisition Unit Cost 

   

Cost 
Quantity 
Unit Cost 

Average Procurement Unit Cost 

10614.8 
512 

20.732 

12846.3 
538 

23.878 +15.17 

Cost 
Quantity 
Unit Cost 

10435.1 
510 

20.461 

12663.0 
536 

23.625 +15.46 
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TY $M 
PAUC APUC 

BY 2005 $11/1 
PAUC APUC , 

Current SAR Baseline to Current Estimate (TY $M) 

PAUC 
Production 
Estimate 

changes • 

.1116 .Eng Est 0th spt  lirrotai 

PAUC 
Current 
Estimate 
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APB Unit Cost History 
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APB Unit Cost History 

Original APB 
APB as of January 2006 
Revised Original APB 
Prior APB 
Current APB 
Prior Annual SAR 
Current Estimate  

May 1998 
Nov 2004 
Nov 2004 
Nov 2004 
Apr 2010 
Dec 2016 
Dec 2017 

9.283 
20.732 
20.732 
20.732 
22.957 
23.872 
23.878 

8.840 
20.461 
20.461 
20.461 
22.694 
23.619 
23.625  

10.316 
23.725 
23.725 
23.725 
25.974 
27.249 
27.233 

9.909 
23.483 
23.483 
23.483 
25.745 
27.031 
27.015 

SAR Unit Cost History 

Initial SAR Baseline to Current SAR Baseline (TY $M) 

Initial PAUC  411M11111 Changes PAUC 
Development I  Production 7 l F7 

I 
Estimate Econ  ItoP91 Soi  Eng Est  11  0th  11,111 1111  Estimate 

10.316 -0.491 3.003 -0.164 2.273 7.378 0.000 1.410 13.409 23.725 

23.725 -0.191 0.304 -0.667 0.410 3.316 0.000 0.336 3.508 27.233 
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SAR Baseline History 

Item 
SARI MI 

Planning 
Estimate 

SAR 
Development 

Estimate 

SAR 
Production 

Estimate 

Current 
Estimate 

CH-47F 

 
UNCLASSIFIED 

December 2017 SAR 

   

Initial SAR Baseline to Current SAR Baseline (TY $M) 

  

Initial APUC 
Development  -al 

Estimate Eco 

halve 

Total 

APUC 
Production 

Estimat 

  

rEngilt Es] 

 

9.909 -0.487 3.180 -0.171 2.282 7.354 0.000 1.416 13.574 23.483 

Current SAR Baseline to Current Estimate (TY $M) 

APUC 
Production 

Estimate 

ChanWIT I. 

Qty Sch Econ Eng Est 0th Spt  total 

APUC 
Current 
Estimate 

23.483 -0.190 0.318 -0.669 0.410 3.326 0.000 0.337 3.532 27,015 

Milestone I 
Milestone II 
Milestone III 
FUE 
Total Cost (TY $M) 
Total Quantity 
PAUC 

N/A 
N/A 
N/A 
N/A 

N/A 

N/A 

N/A 

N/A 

Nov 1997 

Jan 2004 

Sep 2004 
3115.4 

302 

10.316 

N/A 

Nov 1997 

Nov 2004 

May 2007 
12147.4 

512 

23.725 

N/A 

Dec 1997 
Nov 2004 

Jul 2007 

14651.5 

538 

27.233 
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Cost Variance 

Summary TY $M 
Item RDT&E Procurement MILCON Total 

SAR Baseline (Production 171.0 11976.4 12147.4 
Estimate) 

   

Previous Changes 

   

Economic -0.9 -89.6 -90.5 
Quantity 

 

+780.5 +780.5 
Schedule 

 

-358.7 -358.7 
Engineering +0.5 +219.9 +220.4 
Estimating +1.0 +1779.9 +1780.9 
Other 

   

Support 

 

+180.2 +180.2 
Subtotal +0.6 +2512.2 +2512.8 
Current Changes 

   

Economic 

 

-12.4 -12.4 
Quantity 

   

Schedule 

   

Engineering 

   

Estimating 

 

+3.1 +3.1 
Other 

   

Support 

 

+0.6 +0.6 
Subtotal 

 

-8.7 -8.7 
Total Changes +0.6 +2503.5 +2504.1 
CE - Cost Variance 171.6 14479.9 14651.5 
CE - Cost & Funding 171.6 14479.9 14651.5 
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CH-47F 

  

December 2017 SAR 

 

Summary BY 2005 $M 

 

Item RDT&E Procurement MILCON Total 
SAR Baseline (Production 179.7 10435.1 10614.8 
Estimate) 

   

Previous Changes 

   

Economic 

   

Quantity 

 

+637.5 +637.5 
Schedule 

 

-44.6 -44.6 
Engineering +0.5 +178.7 +179.2 
Estimating +3.1 +1294.7 +1297.8 
Other 

   

Support 

 

+158.4 +158.4 
Subtotal +3.6 +2224.7 +2228.3 
Current Changes 

   

Economic 

   

Quantity 

   

Schedule 

   

Engineering 

   

Estimating 

 

+2.5 +2.5 
Other 

   

Support 

 

+0.7 +0.7 
Subtotal 

 

+3.2 +3.2 
Total Changes +3.6 +2227.9 +2231.5 
CE - Cost Variance 183.3 12663.0 12846.3 
CE - Cost & Funding 183.3 12663.0 12846.3 

Previous Estimate: December 2016 
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Revised escalation indices. (Economic) N/A -12.4 

Reallocation of MH-47G long lead from the CH-47F program to the CH-47F Block II 
program. (Estimating) 

-6.8 -8.6 

Adjustment for current and prior escalation. (Estimating) +9.3 +11.7 

Adjustment for current and prior escalation. (Support) +0.7 +0.6 

Procurement Subtotal +3.2 -8.7 
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Contracts 

Contract Identification 

Appropriation: 

Contract Name: 

Contractor: 

Contractor Location: 

Contract Number: 

Contract Type: 

Award Date: 

Definitization Date:  

Procurement 

Multiyear II 

Boeing Helicopter 

Philadelphia, PA 19142 

W58RGZ-13-C-0002 

Firm Fixed Price (FFP) 

June 10, 2013 

June 10, 2013 

Contract Price 

Initial Contract Price ($M) Current Contract Price ($M)  a  Estimated Price At Completion ($M) 

Target Ceiling Qty Target Ceiling Qty  ip  Contractor Program  Managerial 
916.5 N/A 37 4845.0 N/A 205 4845.0 4845.0 

Target Price Change Explanation 

The difference between the Initial Contract Price Target and the Current Contract Price Target is due to the increase in 
number of aircraft on contract and the application of Engineering Change Proposals. 

Cost and Schedule Variance Explanations 

Cost and Schedule Variance reporting is not required on this (FFP) contract. 
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Deliveries and Expenditures 

Deliveries 

MIL_
 Delivered to Date Planned to Date Actual to Date Total Quantity 

Percent 
Delivered  

Development 2 2 2 100.00% 
Production 470 489 536 91.23% 

Total Program Quantity Delivered 472 491 538 91.26% 

Expended and Appropriated (TV $M) 

Total Acquisition Cost 14651.5 Years Appropriated 24 
Expended to Date 13517.9 Percent Years Appropriated 100.00% 
Percent Expended 92.26% Appropriated to Date 14651.5 
Total Funding Years 24 Percent Appropriated 100.00% 

The above data is current as of February 12, 2018, 
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Operating and Support Cost 

Cost Estimate Details 

Date of Estimate: 

Source of Estimate: 

Quantity to Sustain: 

Unit of Measure: 

Service Life per Unit: 

Fiscal Years in Service: 

January 30, 2018 
POE 
449 
Aircraft 
20.00 Years 
FY 2007 - FY 2040 

The O&S costs are from the January 2018 POE which is based on methodology used in the 2004 CH-47F Army Cost 
Position. It assumes an end state of 449 CH-47F operational aircraft when fully fielded flying 180 peacetime hours per 
aircraft per year. While the common production costs of 66 MH-47Gs are included in the procurement costs, they are 
excluded from the O&S costs as they are managed by the Special Operations Aviation Regiment. The remaining aircraft 
are two RDT&E-funded aircraft and 21 peacetime attrition aircraft that incur no O&S costs due to no flying hours or are 
wartime replacement aircraft whose flying hours are already accounted. 

Sustainment Strategy 

The CH-47F weapons system follows the standard Army maintenance program, which is broken down into two levels of 
maintenance: Field and Sustainment. Field maintenance is performed by Combat Aviation Brigade personnel assigned to 
flight companies, aviation maintenance companies, and aviation support companies. Sustainment maintenance support 
is divided and primarily performed by three separate entities: the Original Equipment Manufacturers (OEM) and their 
contractor field service representatives; Army depots located at fixed bases in the continental United States and by the 
national maintenance sources of repair. 

CH-47F Line Replaceable Units (LRU) are provisioned and available via the Army Supply System. These LRUs are 
organically supported, including the capability to perform aviation intermediate maintenance repair on Rockwell Collins 
components at Tobyhanna Army Depot, Pennsylvania. Some components, such as the main rotor blade, are supported 
via a Performance Based Logistics contract with the OEM. 

The CH-47F has a robust depot maintenance program in place, with 83 Depot Maintenance Work Requirements 
established and nine others in progress. Collaboration with Corpus Christi, Texas and Tobyhanna Army Depots bolster 
sustainment coverage for supply support at field and sustainment maintenance levels. The availability of repair data for on 
-going efforts has reduced risk towards achieving sustainment requirements. 

The CH-47F costs are based on CH-47D actuals extracted from the O&S Management Information System (OSMIS). To 
calculate the CH-47F costs, the CH-47D actuals were augmented by an improvement factor to account for the increased 
reliability of recapitalized parts, new airframe and vibration engineering. 

Antecedent Information 

The antecedent to the CH-47F is the CH-47D, for which the O&S costs are from the CH-47D model POE. The total O&S 
cost is based on 306 systems with an operating span of 20 years peacetime operating tempo spanning FY 1997 to FY 
2018. The O&S costs are based on actuals extracted from OSMIS. 
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Total O&S Cost $M 

CH-47F 

Current Production APB 
Objective/Threshold 

411  Current Estimate 
CH-47D (Antecedent) 
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Annual O&S Costs BY2005 $K 

       

     

CH-47D (Antecedent) 
Average Annual Operating Cost 

Per Aircraft 

 

  

CH-47F 
Average Annual Cost Per Aircraft 

   

Cost Element 

    

     

      

       

       

Unit-Level Manpower 401.000 659.000 
Unit Operations 69.000 76.000 
Maintenance 1157.000 1209.000 
Sustaining Support 19.000 470.000 
Continuing System Improvements 207.000 11.000 
Indirect Support 99.000 652.000 
Other 0.000 0.000 

Total 1952.000 3077.000 

Base Year 

Then Year 

16379.4 

22285.6 

18017.3 17530.8 

24313.0 

18837.0 

0.0 

Disposal Cost is included in the Operating and Support Cost of the current APB objective and threshold for this program. 

Equation to Translate Annual Cost to Total Cost 

Total cost = Average annual cost per aircraft x quantity x service life = $1952.2K x 449 x 20 = $17530.8M. 

 

O&S Cost Variance 

Category 
BY 2005 

Change Explanations 

Prior SAR Total O&S Estimates - Dec 
2016 SAR 

17530.8 

Programmatic/Planning Factors 0.0 
Cost Estimating Methodology 0.0 
Cost Data Update 0.0 
Labor Rate 0.0 
Energy Rate 0.0 
Technical Input 0.0 
Other 0.0 

Total Changes 0.0 

Current Estimate 17530.8 

Disposal Estimate Details 

Date of Estimate: January 30, 2018 
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Source of Estimate: POE 
Disposal/Demilitarization Total Cost (BY 2005 $M): Total costs for disposal of all Aircraft are 6.5 

March 30, 2018 
11:55:41 

UNCLASSIFIED 35 


	Page 1
	Page 2
	Page 3
	Page 4
	Page 5
	Page 6
	Page 7
	Page 8
	Page 9
	Page 10
	Page 11
	Page 12
	Page 13
	Page 14
	Page 15
	Page 16
	Page 17
	Page 18
	Page 19
	Page 20
	Page 21
	Page 22
	Page 23
	Page 24
	Page 25
	Page 26
	Page 27
	Page 28
	Page 29
	Page 30
	Page 31
	Page 32
	Page 33
	Page 34
	Page 35

